

ENGINEERING DEPARTMENT BID SCHEDULE MAJOR PUBLIC WORKS IMPROVEMENT PROJECTS

3rd Quarter – July to September 2020 - Updated 07/14/2020

2020			
Projected Bid		Project	Project Description
Bid Closed	MY	Patricia Water Main Replacement	Replacement of 1,956 LF of 6" water main between Miller Road and Westway on Patricia Lane. Estimated Cost \$550,000
Bid Closed	MY	Keele Wastewater Main Replacement	Replacement of 1,225 LF of 6" wastewater main between Mayfield and W. Centerville. Estimated Cost \$270,000
3 rd Qtr 2020	TT	Glenbrook Dr., Centerville Rd to Carroll Dr. and Glenbrook Ct Paving, Water and Wastewater Utility Improvements	Replace existing water line, wastewater line facilities and pavement in S. Glenbrook Dr. from Centerville Rd to Carroll Dr. and on Glenbrook Ct. Length – 2,500 LF Water, 1,150 LF Wastewater, 100 LF drainage and 2,400 LF Paving Replacements - Estimated Cost \$2,300,000
3 rd Qtr 2020	DLM	Meadowcreek Park Storm Sewer Improvements	Construction of approximately 4,300 LF of storm sewer pipe to improve drainage in the Meadowcreek Park subdivision. Length – 4,300 LF – Estimated Cost \$1,200,000 (increasing due to scope change)
3 rd Qtr 2020	MY	Forest Ridge Addition Sewer Replacement	Replacement of 6,750 LF of 8" wastewater main between in four alleys Estimated Cost \$1,900,000
3 rd Qtr 2020	MY	Kingsbridge Drainage Channel Sewer Improvements	Replacement of 2,850 LF of 8" wastewater main between N. Garland Ave. and N. Glenbrook Drive. Estimated Cost \$900,000

ENGINEERING DEPARTMENT BID SCHEDULE MAJOR PUBLIC WORKS IMPROVEMENT PROJECTS

3rd Quarter – July to September 2020 - Updated 07/14/2020

2020			
Projected Bid		Project	Project Description
3 rd Qtr 2020	MY	First Street/Southwood/Rilla	Replacement of 1,200 LF of 8" water main on First Street from Miller to Southwood and 1,050 LF of 8" wastewater main on Rilla Drive alley from Keen Drive to Centerville Road Estimated Cost \$675,000
3 rd Qtr 2020	GG	Guthrie Rd and Casa Vista Dr	Provide ADA Ramps on the intersection of Casa Vista Dr and Guthrie Rd Estimated Cost \$18,000
3 rd Qtr 2020	GG	Guthrie Rd and Emberwood Dr	Provide ADA Ramps on the intersection of Emberwood Dr and Guthrie Rd Estimated Cost \$18,000
3 rd Qtr 2020	GG	Guthrie Rd and Faircove Dr	Provide ADA Ramps on the intersection of Faircove Dr and Guthrie Rd Estimated Cost \$18,000
3 rd Qtr 2020	GG	Guthrie Rd and McCartney Ln	Provide ADA Ramps on the intersection of McCartney Ln and Guthrie Rd Estimated Cost \$18,000
3 rd Qtr 2020	GG	Guthrie Rd and Glenmore Dr	Provide ADA Ramps on the intersection of Glenmore Dr and Guthrie Rd Estimated Cost \$18,000
3 rd Qtr 2020	GG	Guthrie Rd and Alley between Casa Vista Dr and Briarknoll Dr	Provide ADA Ramps on the intersection between Guthrie Rd and the alley between Casa Vista Dr and Briarknoll Dr Estimated Cost \$15,000
3 rd Qtr 2020	GG	Ethridge Elementary at Sam Houston Dr	Provide ADA Ramps on Ethridge Elementary at Sam Houston Dr Estimated Cost \$15,000

ENGINEERING DEPARTMENT BID SCHEDULE MAJOR PUBLIC WORKS IMPROVEMENT PROJECTS

3rd Quarter – July to September 2020 - Updated 07/14/2020

2020			
Projected Bid		Project	Project Description
3 rd Qtr 2020	GG	IH30 – Water relocation	TxDOT is widening the IH30 service road at the North side of Bass Pro Dr. Various Franchise Utilities are located in the same alignment as the Water Line Estimated Cost \$30,000
3 rd Qtr 2020	MY	Williams Estate Sewer Improvements	Replacement of 6,000 LF of 8” wastewater main between Patricia Lane and Morningstar Drive, Morningstar Drive and Arrow Lane. Estimated Cost \$1,600,000
4 th Qtr 2020	GG	Wastewater Improvements in Nine unimproved alleys.	Replacement of approximately 11,200 linear feet of 6” wastewater lines with 8” lines. Estimated Cost \$3,500,000
4 th Qtr 2020	GG	Naaman School Rd and Crist Rd Pavement Improvement	Pavement Improvements of about 200 feet to improve the driving condition at Naaman School Rd and Crist Rd intersection Estimated Construction Cost: \$100,000
4 th Qtr 2020	MY	Ave A/Haskell/2 nd Street	Replacement of 580 LF of 8” water main and 2,427 LF of 8” wastewater main in Ave A from S 3 rd Street to S. First Street, Haskell Drive from Main Street to Ave. A, and 2 nd Street from Main Street to Ave. A. Estimated Cost \$900,000
4 th Qtr 2020	MY	Daytona and Woodmere Water & Sewer Improvements	Replacement of 1,400 LF of existing water lines and 1,400 LF of sanitary sewer in Daytona Drive, from Bobtown Road to Sarasota Drive and 1,480 LF of existing water lines in Woodmere Drive. Estimated Cost \$1,036,655
4 th Qtr 2020	GG	Bridge Remediation Group 1C	Repairs to 14 bridges throughout the City. Estimated Cost \$4,500,000

ENGINEERING DEPARTMENT BID SCHEDULE MAJOR PUBLIC WORKS IMPROVEMENT PROJECTS

3rd Quarter – July to September 2020 - Updated 07/14/2020

2020			
Projected Bid		Project	Project Description
4 th Qtr 2020	GG	Ballinger Drive, Bonita Drive, Cortez Drive, Lamesa Drive and Belita Drive Water, Wastewater, Paving and Drainage Improvements	Replace existing water and wastewater lines and pavement on Ballinger and Bonita. Wastewater improvements on Kingsley. Replace existing wastewater mains on Alleys between Axe/Flores, Cortez/Lamesa and Lamesa/Belita. Length – 2,400 LF Water, 6,000 LF Wastewater and 8,300 SY Paving Replacements – Estimated Cost \$2,600,000
4 th Qtr 2020	DLM	Rosehill Streetscape between IH30 and Bobtown Road.	Construct a trail, median enhancements, hardscape, landscape, irrigation, site furnishings, DART bus stops, pedestrian lighting, street lighting, Rectangular Rapid Flashing Beacon (RRFB) and pavement markings. Estimated Cost \$2,000,000
4 th Qtr 2020	GG	Cardigan St and Grasmere St ADA Ramps <i>Design given to Street Department to build</i>	Provide ADA ramps Estimated Cost \$ 8,548
4 th Qtr 2020	TT	Field Knoll Pavement, Water, Wastewater, and Drainage Improvements	Replace existing water, wastewater, and pavement, and install drainage on Field Knoll from Dove Meadow to Guthrie. Estimated Cost \$1,500,000
4 th Qtr 2020	GG	Rowlett Creek Wastewater Siphon Replacement at SH 78	Wastewater main aerial crossing replacement to existing Siphons at Rowlett Creek and Spring Creek, just west of SH 78. Estimated Construction Cost: \$ 2,000,000
4 th Qtr 2020	GG	Chaha Rd and Lake Hubbard Parkway	Construct concrete road and 10' bike trail along Chaha Rd from Lake Hubbard Pkwy to Marvin Loving. In addition add 10' bike trail at Lake Hubbard Pkwy from I30 Service Rd to Chaha Rd Estimated Construction Cost \$ 5,000,000

ENGINEERING DEPARTMENT BID SCHEDULE MAJOR PUBLIC WORKS IMPROVEMENT PROJECTS

3rd Quarter – July to September 2020 - Updated 07/14/2020

2020			
Projected Bid		Project	Project Description
4 th Qtr 2020	GG	Jupiter Rd and Walnut St Water Line Replacement	Replacement of about 1,200 feet of water line at the back of commercial building located at the Southwest side of Jupiter Rd and Walnut St intersection. Estimated Construction Cost \$ 500,000
4 th Qtr 2020	DCM	Bottleneck Improvements Package 1 – Broadway Blvd/IH30, Forest Ln/Jupiter Rd and Buckingham Rd/Plano Rd	Intersection improvements to increase intersection capacities, reduce congestion and improve operations by adding left- and right-turn lanes. 60% submittal under review. Estimated Construction Cost \$3,524,000 (60% EOPCC)

ENGINEERING DEPARTMENT BID SCHEDULE MAJOR PUBLIC WORKS IMPROVEMENT PROJECTS

3rd Quarter – July to September 2020 - Updated 07/14/2020

2021			
Projected Bid		Project	Project Description
1st Qtr 2021	DLM	Cooper and Southern Gardens Drainage, water and Wastewater Improvements, Ave E at First to Ave B at Mills Branch Tributary 2.	Complete the drainage improvements for the Fifth Street outfall between the Mills Branch tributary 2, west along Ave B to Hopkins, to the Ave D alley and crossing 1 st to Ave E. Estimated Cost \$5,000,000
1st Qtr 2021	TT	Shady Lane Channel Improvements.	Repair existing concrete “U” channel between Shady Lane and Redbud Lane. Estimated Cost \$600,000
1st Qtr 2021	TT	Ashville Drainage Improvements	Drainage improvements at intersection of Ashville and Douglas to address flooding issues. Estimated Cost \$150,000
1st Qtr 2021	TT	Tobin Trail Drainage Improvements	Drainage Improvements between Tobin Trail and Nancy Jane Circle west of South Country Club. Estimated Cost \$110,000
2nd Qtr 2021	DCM	Holford Road Segment A	Reconstruction of roadway from PGBT north to City Limits including Hike/Bike trail improvements. Estimated Cost \$8,210,600
4 th Qtr 2021	TT	Callejo Improvements, Arapaho to Campbell Road	Paving, Drainage, water and wastewater improvements. Estimated cost \$8,340,000
4 th Qtr 2021	DCM	Bottleneck Improvements Package 2 – Garland/SH190, Campbell/SH190 and Garland/Apollo	Intersection improvements to increase intersection capacities, reduce congestion and improve operations by adding left- and right-turn lanes. Estimated Construction Cost \$655,000

ENGINEERING DEPARTMENT BID SCHEDULE MAJOR PUBLIC WORKS IMPROVEMENT PROJECTS

3rd Quarter – July to September 2020 - Updated 07/14/2020

2021			
Projected Bid		Project	Project Description
4 th Qtr 2021	TT	Garland Freeman Heights Drainage Improvements	Water, wastewater, and drainage improvements from Garland Ave to Glenbrook Dr. between Walnut Rd and Lilac Dr. Estimated Cost \$***
TBD	TT	Miami Channel Improvements	Channel Improvements from Oates Road to Village Ridge Rd between Miami and Broadway. Estimated Cost \$***
TBD	DLM	Sidewalk between Country Club and Toyah Road	Replacement of existing and new sidewalk along with drainage improvements. Conflicts need to be identified. Estimated Cost \$500,000
TBD	DLM	Spring Creek Trail Connector – Incorporated in Naaman School Road Project	Construction of 1,700 LF of 12' wide concrete trail with a pedestrian bridges between Kingsbridge and Brand along Naaman School Road. Estimated Cost \$650,000
TBD	TT	Classic Drive (Keen Creek) Channel Improvements	Channel Improvements from W. Walnut Road to Barnes Drive. Estimated Cost \$***
TBD	TT	Colonel-Palm Valley-Tobin	Drainage improvements to address flooding issues. Estimated Cost \$300,000
TBD	GG	New Sidewalk Addition	New Sidewalk construction on areas without sidewalk. Selection of proposed area is ongoing Estimated Cost \$***